

SAMPLE WORKPLAN								
TASK	Year 1				Year 2			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Establish Advisory Committee	■							
Conduct Assessment	■							
Consult With Partners	■							
Design Intervention		■						
Select Health Centers		■						
Establish Local Implementation Team and Develop DIP		■						
Review and Update Policies, Standards, Curricula, Communications Materials, Logistics		■	■					
Consult With Community Groups		■	■	■	■	■	■	■
Train Trainers and Service Providers			■	■				
Ensure Provision of Supplies			■	■	■	■	■	■
Orient Community Resource Persons			■	■				
Organize Community Actions for PAC				■	■	■	■	
Organize Communications Events				■	■	■	■	
Monitoring		■	■	■	■	■	■	■
Evaluation							■	■
Lessons Learned and Recommendations for Scaling-Up								■